ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Description: Observation Date(s): November 16, 2020
Report No: November 16, 2020 Construction of New Municipal Building Clear Clear

RSC Project No: 105.17.001 Field Observation and Initial Deficiencies Tempetature: 55F
Reportt By: Alberto P. Abreus, AIA Time: 12:00PM

Project Team:

Owner: Township of Dumont Ownet’s Rep.: Joe Cascio, Cumming Gen. Contractor: Bennett Company
80 Madison Avenue Architect: RSC Architects Structural Eng.: RVE
Dumont, NJ MEP Eng.: RVE Civil Eng.: RVE

Field Observations: Outstanding Items:

1. The balance of the curbing from Washington Avenue to the west end IHLERY] N DESCRIZION STATOR
of the center island was placed today.

2. Sidewalk and curb installation was installed along the east and the
south side of the site adjacent to the electrical transformer. Quarry process
stone is being placed at the road surface.

3. Installation of the canopy along the north facade above the Sally Port
continues.

4. Suspended light fixtures at the second and third floor lobby need to be
adjusted for plumbness and raised in elevation.

5. Wood doors are getting scratched. Given they are new doors they need
to be replaced.

6. Ceramic wall and floor tile installation has progressed further at all
floors. Though there was minor areas of tile to install. Terrazzo floor tile
installation is nearing completion with the completion of the grouting.

7. Clean up is not really progressing inside the building to maintain the
newly installed finishes clean and without damage. Additional protection
needs to be installed to protect finishes.

8. Installation of wall paneling at the third floor council chambers is
complete.

9. The elevator installation is appears complete.

10. Missing glass panels at the ceremonial stair railings to the third floor.
11. Exterior railings need to be painted.

12. Porous pavement is breaking up more.

13. Electric strikes need to be installed.
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Description: Obsetvation Date(s): November 16, 2020
Report No: November 16, 2020 New Dumont Municipal Building Clear Clear

RSC Project No: 105.17.001 Temperature: 95F
Report By: Alberto P. Abreus, AIA Time: 12:00PM

Photo Survey

A detailed view of the east facade canopy and
signage installation.

Photo No .
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Description: Obsetvation Date(s): November 16, 2020
Report No: November 16, 2020 New Dumont Municipal Building Clear Clear

RSC Project No: 105.17.001 Temperature: 95F
Report By: Alberto P. Abreus, AIA Time: 12:00 PM

Photo Survey

A view to the south of the north facade of the
building. Canopy installation is complete and the
exterior signage has also been installed.
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Desctiption: Observation Date(s): November 16, 2020
Report No: November 16, 2020 New Dumont Municipal Building Clear Clear

RSC Project No: 105.17.001 Temperature: 95F
Report By: Alberto P. Abreus, AIA Time: 12:00 PM

Photo Survey

This is a view of the south access road. The porous
paving is coming up and is not adhering to the binder
here as well! It looks to have gotten worse with time!
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Description: Obsetvation Date(s): November 16 2020
Report No: November 16, 2020 New Dumont Municipal Building Clear Clear

RSC Project No: 105.17.001 Temperature: 95F
Report By: Alberto P. Abreus, AIA Time: 12:00 PM

Photo Survey

A partial view of the railings along the east side of the
building. The primer needs to be touched up and the
railings finish painted.

Photo No .
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601
Project Information

Project Name: Dumont Municipal Building Project Description: Obsetvation Date(s): November 16, 2020
Report No: November 16, 2020 New Dumont Municipal Building Clear Clear

RSC Project No: 105.17.001 Temperature: 95F
Report By: Alberto P. Abreus, AIA Time: 12:00 PM

Photo Survey

Six bollards will be required to be installed on
north and east side of the electric transformer
visible in the distance. The quarry process is being
placed.

Photo No .
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Description: Obsetvation Date(s): November 16, 2020
Report No: November 16, 2020 New Dumont Municipal Building Clear Clear

RSC Project No: 105.17.001 Temperature: S5F
Report By: Alberto P. Abreus, AIA Time: 12:00 PM

Photo Survey

Sections of curbing and sidewalk installed facing
Washington Avenue. Quarry process is also being
placed from west to east.
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Description: Obsetvation Date(s): November 16 2020
Report No: November 16, 2020 New Dumont Municipal Building Clear Clear

RSC Project No: 105.17.001 Temperature: 95F
Report By: Alberto P. Abreus, AIA Time: 12:00 PM

Photo Survey

a view of a pile of quarry process on the east side
of the future parking lot next to Washington
Avenue. The temporary police station is to the right
of the photo.
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Desctiption: Observation Date(s): November 16, 2020
Report No: November 16, 2020 New Dumont Municipal Building Clear Clear

RSC Project No: 105.17.001 Temperature: 95F
Report By: Alberto P. Abreus, AIA Time: 12:00 PM

Photo Survey

Installation of the epoxy flooring at the first floor.
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ARCHITECTS FIELD REPORT

3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Description: Obsetvation Date(s): November 16, 2020
Report No: November 16, 2020 New Dumont Municipal Building Clear Clear

RSC Project No: 105.17.001 Temperature: 55F
Report By: Alberto P. Abreus, AIA Time: 12:00 PM

Photo Survey

Accent glass tile missing at the first floor Public
Toilet 107.

Photo No .
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Desctiption: Observation Date(s): November 16, 2020
Report No: November 16, 2020 New Dumont Municipal Building Clear Clear

RSC Project No: 105.17.001 Temperature: 55F
Report By: Alberto P. Abreus, AIA Time: 12:00 PM

Photo Survey
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There are a number of wood doors with gouges that
need to be replaced.

Photo No .
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Description: Observation Date(s): November 16, 2020
Report No: November 16, 2020 New Dumont Municipal Building Clear Clear

RSC Project No: 105.17.001 Temperature: 95F

Report By: Alberto P. Abreus, AIA Time: 12:00 PM

Photo Survey

Issue with the supervisory tamper on Stair #2 at the first
floor at the first floor fire alarm panel.
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Description: Obsetvation Date(s): November 16, 2020
Report No: November 16, 2020 New Dumont Municipal Building Clear Clear

RSC Project No: 105.17.001 Temperature: 55F
Report By: Alberto P. Abreus, AIA Time: 12:00 PM

Sprinkler and water service room 116. Water still
discharges from the water service drain. This is one
of several leaks at the first floor of the building.

Photo No .
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Description: Obsetvation Date(s): November 16, 2020
Report No: November 16, 2020 New Dumont Municipal Building Clear Clear

RSC Project No: 105.17.001 Temperature: 55F
Report By: Alberto P. Abreus, AIA Time: 12:00 PM

Photo Survey

There is a leak in Weapons Amo Storage 122 at the
top of the south wall. It has stained the epoxy
flooring installation and will require clean up and
reapplication of the epoxy. You can see rust on the
floor.

Photo No .
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Description: Obsetvation Date(s): November 16, 2020
Report No: November 16, 2020 New Dumont Municipal Building Clear Clear

RSC Project No: 105.17.001 Temperature: 55F
Report By: Alberto P. Abreus, AIA Time: 12:00 PM

Photo Survey

Tiling at the women's shower remains to be
installed.
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Description: Obsetvation Date(s): November 16, 2020
Report No: November 16, 2020 New Dumont Municipal Building Clear Clear

RSC Project No: 105.17.001 Temperature: 55F
Report By: Alberto P. Abreus, AIA Time: 12:00 PM

Photo Survey

There is water at the far south end of Stair #2. The
flooring cannot be installed until this issue is
addressed.



aabreus
Image


ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Desctiption: Observation Date(s): November 16, 2020
Report No: November 16, 2020 New Dumont Municipal Building Clear Clear

RSC Project No: 105.17.001 Temperature: 95F
Report By: Alberto P. Abreus, AIA Time: 12:00 PM

Photo Survey

A light fixture by the mechanical leak in Men's
Locker Room 118 is dented. Please inspect and
replace damaged light fixtures as well as any other
damage to the new work.

Photo No .
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Description: Observation Date(s): November 16, 2020
Report No: November 16, 2020 New Dumont Municipal Building Clear Clear

RSC Project No: 105.17.001 Temperature: 55F
Report By: Alberto P. Abreus, AIA Time: 12:00 PM

Photo Survey

Fire extinguisher cabinets need to be installed.
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Description: Obsetvation Date(s): November 16, 2020
Report No: November 16, 2020 New Dumont Municipal Building Clear Clear

RSC Project No: 105.17.001 Temperature: 55F
Report By: Alberto P. Abreus, AIA Time: 12:00 PM

Photo Survey

The masonry gap at the base of opening 222B and
222A needs to be completed. (THIRD NOTICE)
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Description: Obsetvation Date(s): November 16, 2020
Report No: November 16, 2020 New Dumont Municipal Building Clear Clear

RSC Project No: 105.17.001 Temperature: 95F
Report By: Alberto P. Abreus, AIA Time: 12:00 PM

Photo Survey

Stair #1 has had the Schulter trim and porcelain tile
installed on top of the stringer. One glass panel is
missing below the intermediate landing. Please advise

on the delivery and installation date.

Photo No .
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Description: Obsetvation Date(s): November 16, 2020
Report No: November 16, 2020 New Dumont Municipal Building Clear Clear

RSC Project No: 105.17.001 Temperature: 55F
Report By: Alberto P. Abreus, AIA Time: 12:00 PM

Photo Survey

The room integrity tests failed in the two IT Rooms 110
and 218. The penetrations around ducts, pipes and
conduits as well as gaps at the floor deck and the tops of
partitions to the deck were not caulked and draft
stopped.
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